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ADVERTISEMENT FOR BID001113-1 

ADVERTISEMENT FOR BID 
 

NORTHWEST FIRE DISTRICT  

STATION 3 

2019 RECONSTRUCTION PROJECT 

 Sealed bids for the construction of the Northwest Fire District Station 3 - 2019 Reconstruction Project will 

be received at the office of the 664 Lamson Road Baldwinsville, NY 13027, until 2:00 PM Local Time, on Tuesday, 

November 26th, 2019. All bids will be publicly opened and read aloud on November 26th 2019 at 6:30 PM Local 

Time at the office of 7911 Crego Road Baldwinsville, NY 13027. Bids must be on a unit price basis. 

 All bids must be submitted in sealed envelopes bearing on the outside, the name of the bidder, his address 

and the name of the project for which the bid is submitted.  If forwarded by mail, the sealed envelope containing the 

proposal and marked as above, must be in another envelope addressed to 664 Lamson Road Baldwinsville, NY 

13027, as noted above, and be received there at or before the same time.  No late bids are accepted for any reason.  

Bidder assumes all responsibility for on-time delivery. 

     The work consists of Multiple Prime Contracts, including General Construction, Mechanical, Electrical, and 

Plumbing. 

 

Drawings, Specifications, and Bid Forms (Contract Documents) may be purchased from Plan & Print 

Systems, Inc. The Contract Documents will be available in electronic format (Instant Download or CD) to be 

purchased by prospective bidders at their own cost of $25.00 for each requested, CD includes tax and shipping. This 

is not a deposit, and no refunds will be made after purchase. Prospective Bidders may obtain paper copy prints of the 

documents at their own cost from Plan & Print Systems.  

 

 Contract Documents and Drawings may be examined at no expense at:  

● Plan & Print Systems, Inc.  6160 Eastern Avenue, Syracuse, NY 13211,  (315) 437-5111,  

www.planandprint.com ; 

● VIP Structures, One Webster’s Landing, Second Floor, Syracuse, NY 13202   

● IPD Engineering, One Webster’s Landing, Second Floor, Syracuse, NY 13202 ; 

● CSArch, 40 Beaver Street, Third Floor, Albany, NY 12207. 

 

 An onsite walk-through will be held on Wednesday, November 13th, 2019  at 11:00 AM to review the 

specific requirements of this project. This meeting will be held at 117 Oswego Street Baldwinsville, New York 13207.  

All prospective bidders are strongly encouraged to attend.  Questions or inquiries should be submitted no later than 

7 business days prior to Bid Opening and be directed in writing to the Architect, CSArch, Elizabeth Brutsch, 

ebrutsch@csarchpc.com with the subject line to read “Northwest Fire District Bid Question.”  Bidders are informed 

that this project is being progressed/funded by funds approved and collected by the tax payers. This project will be 

subject to NYS prevailing wage.  

 Each bid must be accompanied by a Bid Security Deposit in the amount of five percent (5%) of the total 

amount of the bid.  Bid security must be in the form of a bid bond or certified/ bank check, made payable to North 

West Fire District.  Bids with inadequate bid security will be declared informal. 

The Owner reserves the right to waive any bid informalities or to reject any or all bids. 

 

    

http://www.planandprint.com/
mailto:ebrutsch@csarchpc.com
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DOCUMENT 002113 - INSTRUCTIONS TO BIDDERS 

PART 1 – DEFINITIONS 

 

A. Bidding Documents include the Bidding Requirements and the proposed 

Contract Documents.  The Bidding Requirements consist of the Advertisement for 

Bids, Instruction to Bidders, the Bid Form, Supplementary Bid Forms and other 

sample bid and contract forms. 

B. The Contract Documents include the executed Contract Forms between the 

Owner and Contractor, Contractor’s executed Bid Form, executed Supplementary 

Bid Forms, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications and all Addenda issued prior to execution of 

the Contract. 

C. Definitions set forth in the General Conditions of the Contract of Construction, or 

in other Contract Documents are applicable to the Bidding Documents. 

D. Addenda are written, or graphic instruments issued by the Architect prior to the 

execution of the Contract which modify or interpret the Bidding Documents by 

additions, deletions, clarifications or corrections. 

E. A Bid is a complete and properly executed proposal to do the Work for the sums 

stipulated therein, submitted in accordance with the Bidding Documents. 

1.       Wherever the word "Bid" occurs in the documents, it refers to Bidders 

Proposal. 

F. The Base Bid is an amount stated on the Bid for which the Bidder offers to 

perform the Work described in the Bidding Documents. 

G. An Alternate is an amount stated on the Bid Form to be added to or deducted 

from the amount of the Base Bid if the corresponding change in the Work, as 

described in the Bidding Documents, is accepted by the Owner.  

H. A Unit Price is an amount stated on the Bid Form as a price per unit of 

measurement for materials, equipment or services for a portion of the Work as 

described in the Bidding Documents. 

I. A Bidder is a person or entity who submits a Bid and who meets the requirements 

set forth in the Bidding Documents. 

1. A Sub-bidder is a person or entity who submits a Bid to a Bidder for 

materials, equipment or labor for a portion of the Work. 
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PART 2 – BIDDER'S REPRESENTATIONS 

A. The Bidder by making a Bid represents that: 

1.    The Bidder has read and understands the Bidding Documents, to the extent 

that such documentation relates to the Work for which the Bid is submitted, 

and for other portions of the Project, if any, being Bid concurrently or 

presently under construction. 

2. The Bid is made in compliance with the Bidding Documents. 

3. The Bidder has visited the site, become familiar with local conditions under 

which the Work is to be performed and has correlated the Bidder's personal 

observations with the requirements of the proposed Contract Documents. 

a. Bidders may visit the existing facilities by making prior 

arrangements with Ed Cesta, VIP Structures, (315) 952-3817. 

4. The Bid is based upon the materials, equipment and systems required by 

the Bidding Documents without exception. 

B. Each Bidder is required to form an individual opinion of the quantities and 

character of construction work by personal examination of the site and all 

existing facilities where the project work is to be done, and of the plans and 

specifications relating to it by such means as is preferred.  Each Bidder shall 

inspect accessible concealed areas of existing construction, provided no 

significant permanent damage is inflicted upon the property.  Lack of knowledge 

about conditions in accessible concealed areas shall not be the basis for 

additional cost claims at a later time.   

PART 3 – BIDDING DOCUMENTS 

3.1  COPIES 

A. It is the intention of this Project to be both environmentally and fiscally conscious of 

paper use and consumption.  Therefore, documents will be distributed as digital sets.  

Bidding Documents, Drawings and Specifications, may be viewed online free of charge 

beginning November 4, 2019 at www.planandprint.com under “Plan Well,” or 

electronically downloaded for a non-refundable charge of twenty-five dollars. ($25.00) 

B. Bidders can access the plans by visiting the “Public Plan Room”. 

C. Deposit is non-refundable in accordance with the terms in the Instructions to Bidders to 

all submitting bids.   

D. Any bidder requiring paper copies of the Bidding Documents, Drawings and 

Specifications shall make arrangements directly with the printer and pay for all printing, 

packaging and shipping costs.  Such costs are non-refundable. 
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E. Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the 

Owner nor Architect assumes responsibility for errors or misinterpretations resulting 

from the use of incomplete sets of Bidding Documents. 

F. The Owner and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 

conferred by issuance of copies of the Bidding Documents. 

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 

 

A. The Bidder shall carefully study and compare the Bidding Documents with each 

other, and with other work being Bid concurrently or presently under construction 

to the extent that it relates to the Work for which the Bid is submitted, shall 

examine the site and local conditions, and shall at once report to the Architect 

errors, inconsistencies or ambiguities discovered.  All reports to the Architect shall 

be in writing. 

B. No interpretation of the meaning of the Bidding Documents, existing conditions, 

or of the scope of Work will be made verbally.  Provide every request for such 

interpretation in writing, addressed to CSArch, Attention: Elizabeth Brutsch 

ebrutsch@csarchpc.com  with the subject line to read “Northwest Fire District 

Bid Question” and to be given consideration must be received at least seven (7) 

business days prior to the date of the Bid Opening. 

C. Interpretations, corrections and changes of the Bidding Documents will be made 

by Addendum.  Interpretations, corrections and changes of the Bidding 

Documents made in any other manner will not be binding, and Bidders are not 

required to rely upon them. 

 D. The Bidding Documents for this project have been prepared using certain existing 

construction documents furnished by the Owner, which pertain to the 

construction of the existing conditions, and limited observations obtained by the 

Architect at the project site. 

1. More extensive investigations of existing conditions, including disassembly 

or testing of existing building components, was not undertaken by the 

Architect. 

2. Portrayal of such existing conditions obscured or concealed from the Owner 

or Architect's view prior to the start of this Project's construction activities, is 

based on reasonable implications and assumptions.  The Owner and 

Architect do not imply or guarantee to the Bidders, in any way, that such 

portrayals are accurate or true existing conditions. 

mailto:ebrutsch@csarchpc.com
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3.3 EQUIVILENTS 

A. Each Bidder shall base his Bid upon the materials and equipment described in the 

Bidding Documents to the fullest extent possible. 

B. In the specifications, two or more kinds, types, brands, or manufacturers or 

materials may be named.  They shall be regarded as the required standard of 

quality, and overall, are judged to be equivalent by the Architect.  The Bidder may 

select one of these named items as the basis for his Bid or, if the Bidder desires to 

use any other kind, type, brand, or manufacturer or material other than those 

named in the specification, he shall indicate in writing, when requested, and prior 

to the award of the Contract, what kind, type, brand, or manufacturer he proposes 

in lieu of the named specified item(s). 

3.4 ADDENDA 

A. All bid addenda will be transmitted to registered plan holders via e-mail and will 

be available on www.planandprint.com.  Plan holders who have paid for CD’s or 

hard copies of the bid documents will need to make the determination if hard 

copies of the addenda are required for their use and coordinate directly with the 

printer for hard copies of addenda to be issued. 

B. Copies of Addenda will be made available for inspection wherever Bidding 

Documents are on File for that purpose. 

 

C. Addenda will not be issued later than five (5) business days prior to the time 

specified for receipt of Bids, except any Addendum withdrawing the request for 

Bids or one which includes postponement of the time for receipt of Bids. 

D. Each Bidder shall ascertain upon submitting a Bid that the Bidder has received all 

Addenda issued, and the Bidder shall acknowledge their receipt on the Bid Form. 

3.5 TAX LIABILITY 

A. Bidders are exempt from payment of manufacturer's excise taxes for materials 

purchased for the exclusive use of the Owner, provided that manufacturer has 

complied with rules and regulation of the Commissioner of Internal Revenue 

Service. 

B. New York State Sales Tax does not apply to this project.  Contractors are exempt 

from payment on purchase of materials for the execution of this Contract and 

such taxes shall not be included in Bids.  Exemption Certificates will be provided 

upon request. 

http://www.planandprint.com/
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C. All other taxes shall be included in the Bid. 

3.6 PRE-BID CONFERENCE 

A. There will be a Pre-bid Conference as detailed in the Advertisement for Bids.  A 

lack of representation at the Pre-bid Conference will not be justification for 

additional costs due to unforeseen conditions during the construction phases of 

the Contract. 

PART 4 – BIDDING PROCEDURES 

4.1 PREPARATION OF BIDS 

A. Bids shall be submitted on forms identical to the Bid Forms contained in this 

Project Manual or submitted using unaltered and legible copies thereof. 

B. All blanks on the Bid Form shall be legible executed in a non-erasable medium. 

C. Sums shall be expressed in both words and figures.  In case of discrepancy, the 

amount written in word shall govern. 

D. Interlineations, alterations and erasures must be initialed by the signer of the Bid. 

E. Bid all requested alternates.  If no change in the Base Bid is required, enter "No 

Change." 

F. Each copy of the Bid Form shall state the legal name of the Bidder and the nature 

of legal form of the Bidder.  The Bidder shall provide evidence of legal authority 

to perform within the jurisdiction of the Work.  Each Bid Form copy shall be 

signed by the person or persons legally authorized to bind the Bidder to a 

Contract.  A Bid by a corporation shall further give the state of incorporation and 

have the corporate seal affixed.  A Bid submitted by an agent shall have a current 

power of attorney attached certifying the agent's authority to bind the Bidder. 

4.2 BID SECURITY 

 

A. Each Bid must be accompanied by a certified bank check of the Bidder, or a Bid 

Bond prepared by a surety company licensed in New York State.  

1. Bid Security shall be provided in the amount of five (5) percent of the 

dollar amount of the Base Bid. 

2. Bid security shall be payable to North West Fire District. 
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3. If certified check is utilized, the Bidder shall provide written confirmation 

from a licensed New York State Surety company that Performance and 

Payment Bonds will be available to said Bidder for this project. 

4. The apparent successful Bidder, upon failure or refusal to furnish the 

required Performance and Payment Bonds and execute a Contract within 

forty-five (45) calendar days after receipt of notice of the acceptance of 

Bid, shall forfeit the Bid Security as liquidated damages for such failure to 

refusal, and not as a penalty. 

5. The successful Bidder shall have the Bid Security returned upon execution 

of an Owner/Contractor Agreement. 

6. Unsuccessful Bidders shall have their Bid Security returned following the 

execution of the Owner/Contractor Agreement or the forty-five (45) day 

period following the Bid Opening, whichever occurs first. 

7. The Bid Security shall not be forfeited to the Owner in the event the 

Owner fails to comply with subparagraph 6.2. 

B. Surety Bond shall be written on AIA Document A310, Bid Bond, and the attorney-

in-fact that executes the bond on behalf of the surety shall affix to the bond a 

certified and current copy of the power of attorney. 

C. Owner will have the right to retain the Bid Security of Bidders to whom an award 

is being considered until either:   

1. The Contract has been executed and bonds, when required, have been 

furnished;  

2. The specified time has elapsed so that Bids may be withdrawn or; 

3. All Bids have been rejected. 

4.3 SUBMISSION OF BIDS 

A. All copies of the Bid, the Bid Security, and any other documents required to be 

submitted with the Bid shall be enclosed in a sealed opaque envelope.  The 

envelope shall be addressed to the party receiving the Bids and shall be identified 

with the Project name, the Bidder's name and address and, if applicable, the 

designated Contract for which the Bid is submitted.  If the Bid is sent by mail, the 

sealed envelope shall be enclosed in a separate mailing envelope with the 

notation "SEALED BID ENCLOSED" on the face thereof. 

1. If Bidder submits for different Contracts, each shall be submitted 

individually and so labeled for that Contract. 

B. Bids shall be deposited at the designated location prior to the time and date 

indicated in the Advertisement for Bid, for receipt of Bids.  Bids received after the 

time and date for receipt of Bids will be rejected and returned unopened. 
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1. The Bidder shall assume full responsibility for timely delivery at the 

location designated for receipt of Bids. 

2. Oral, telephonic, telegraphic, facsimile or other electronically transmitted 

Bids will not be considered. 

C. Bids not exhibiting original signatures or seals will not be accepted as a 

responsive Bid. 

D. Bids shall be submitted in duplicate.  Executed forms required for each submitted 

Bid are as follows: 

1. Bid Form. 

2. Resolution. 

3. Non-Collusive Bid Affidavit. 

4. Iran Divestment Act Affidavit. 

5. Bid Security. 

4.4 MODIFICATION OR WITHDRAWAL OF BID 

A. A Bid may not be modified, withdrawn or canceled by the Bidder during the 

stipulated period following the time and date designated for the receipt of Bids, 

and each Bidder so agrees in submitting a Bid.  No Bidder may withdraw a Bid 

within the forty-five (45) day period following the time of the Bid Opening. 

B. Prior to the time and date designated for receipt of Bids, a Bid submitted may be 

modified or withdrawn by notice to the party receiving Bids at the place 

designated for receipt of Bids.  Such notice shall be in writing over the signature 

of the Bidder.  Written confirmation over the signature of the Bidder shall be 

received, and date and time-stamped by the receiving party on or before the 

date and time set for receipt of Bids.  A change shall be so worded as not to 

reveal the amount of the original Bid. 

C. Withdrawn Bids may be resubmitted up to the date and time designated for the 

receipt of Bids provided that they are then fully in conformance with these 

Advertisement for Bids. 

PART 5 – CONSIDERATION OF BIDS 

5.1 OPENING OF BIDS 

  A.      At the discretion of the Owner, the properly identified Bids received on time will 

be publicly opened and will be read aloud.  An abstract of the Bids may be made 

available to Bidders.   
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 5.2          REJECTION OF BIDS 

A. The Owner shall maintain the right to reject any or all Bids.  A Bid not 

accompanied by the required Bid Security or by other data required by the 

Bidding Documents, or which is in any way incomplete or irregular is subject to 

rejection. 

5.3  AWARD OF CONTRACT 

A. It is the intent of the Owner to award a Contract to the lowest qualified Bidder 

provided the Bid has been submitted in accordance with the requirements of the 

Bidding Documents and does not exceed the funds available.  The Owner shall 

have the right to waive informalities and irregularities in a Bid received and to 

accept the Bid which, in the Owner's judgment, is in the Owner's own best 

interest. 

 

B. The Owner shall have the right to accept Alternates in any order or combination, 

unless otherwise specifically provided in the Bidding Documents, and to 

determine the lowest Bid on the basis of the sum of the Base Bid and Alternates 

accepted. 

PART 6 – SUPPLEMENTARY BID INFORMATION 

6.1 CONTRACTOR'S QUALIFICATION STATEMENT 

A. Bidders to whom award of a Contract is under consideration shall submit to the 

Architect, within three (3) business days, a properly executed AIA Document 

A305, Contractor's Qualification Statement, unless such statement has been 

previously required and submitted as a prerequisite to the issuance of Bidding 

Documents. 

6.2 OWNERS FINANCIAL CAPABILITY 

A. The Owner shall, at the request of the Bidder to whom award of a Contract is 

under consideration and no later than seven (7) days prior to the expiration of 

the time for withdrawal of Bids, furnish to the Bidder reasonable evidence that 

financial arrangements have been made to fullfill the Owner's obligations under 

the Contract.  Unless such reasonable evidence is furnished, the Bidder will not be 

required to execute the Agreement between the Owner and Contractor. 

6.3 SUBMITTALS 
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A. Within three (3) business days following the Bid Opening time, the apparent 

lowest Bidder, shall furnish to the Owner through the Architect and/or 

Construction Manager the following information: 

1. Contractor’s Qualification Statement – AIA Document A305, 1986 edition. 

2. Proposed Subcontractor list. 

3. Itemized identification of Work to be self-performed. 

4. Proposed Substitution list. 

5. Proposed Project Manager and Superintendent Resumes. 

6. DRAFT Schedule of Values. 

B. The Bidder will be required to establish to the satisfaction of the Owner and 

Architect the reliability and responsibility of the persons or entities proposed to 

furnish and perform the Work described in the Bidding Documents. 

C. Upon request only, the apparent second and third low Bidders shall be prepared 

to submit the information of paragraphs 6.1 and 6.3.A. 

D. Prior to the execution of the Contract, the Bidder will be notified in writing if 

either the Owner, Architect or Construction Manager, after due investigation, has 

reasonable objection to a person or entity proposed by the Bidder.  If the Owner, 

Architect or Construction Manager has reasonable objection to a proposed 

person or entity, the Bidder may, at the Bidder's option, (1) withdraw the Bid or 

(2) submit an acceptable substitute person or entity.  In the event of withdrawal 

or disqualification, Bid Security will not be forfeited.  

E. Persons and entities proposed by the Bidder and to whom the Owner, Architect 

or Construction Manager have made no reasonable objection must be used on 

the Work for whom they were proposed and shall not be changed except with 

the written consent of the Owner, Architect and Construction Manager. 

 

F. Any Bidder, upon failure to submit the information required in subparagraphs 

6.1.A, 6.3.A, and 6.3.B in the allowed time, may have the Bid rejected.  In that 

event, the Bidder shall forfeit the Bid Security to the Owner as liquidated 

damages for such failure or refusal, and not as penalty. 

6.4 BOND REQUIREMENTS 

A. The Owner requires the apparent successful Bidder to furnish and deliver bonds, 

covering the faithful performance of the Contract Work and payment of all 

obligations arising thereunder duly executed by the Bidder and a surety company 

licensed to do business in New York State.   
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B. The premiums shall be included in the Bid and paid by the Contractor.  The 

Bidder shall proportionally distribute the costs of such bonds between the Base 

Bid and any Alternates. 

6.5 TIME OF DELIVERY AND FORM OF BONDS 

A. The Bidder shall deliver the required bonds to the Owner through the Architect or 

Construction Manager on or before the time of execution of the 

Owner/Contractor Agreement.  Bonds shall be payable to North West Fire 

District. 

B. Unless otherwise provided, the bonds shall be written on AIA Document A312, 

Performance Bond and Payment Bond.  Both bonds shall be written in the 

amount of the Contract Sum. 

C. The bonds shall be dated the same as the Owner/Contractor Agreement. 

D. The Bidder shall require the attorney-in-fact who executes the required bonds on 

behalf of the surety to affix thereto a certified and current copy of the power of 

attorney. 

PART 7 –FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

A. The form of agreement between Owner and Contractor shall be based on an 

amended Standard Form of Agreement between Owner and Contractor where 

the basis of payment is a Stipulated Sum, AIA Document A101, 2007 Edition. 

 

 END OF DOCUMENT 002113 
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DOCUMENT 003113 - PRELIMINARY SCHEDULE  

PART 1 – GENERAL  

1.1 PROJECT SCHEDULE 

A. This document with its respective attachment(s) are part of Procurement and Contracting 

Requirements for the Project. They provide Owner’s information for Bidder’s convenience 

and are intended to supplement rather than serve in lieu of Bidder’s own investigations.  

1.2 RELATED DOCUMENTS 

A. All Contract Documents, including but not limited to, General Conditions of the Contract 

for Construction apply to this Section. 

B. Refer specifically to Division 01 Sections “Submittals” and “Construction Progress 

Documentation” for administrative requirements. 

1.3 SUMMARY 

A. This Section includes Project Milestone Schedule for the Project duration. 

B. The Project Milestone Schedule shall be used by each Prime Contract to reference start 

and completion dates, and their respective durations, for each activity and/or listed within 

each Phased work area of the Project. 

C. Refer to schedule and/or sequencing plans enclosed at end of this section, and/or within 

drawing set. 

1.4 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, 

monitoring, and controlling the construction project.  Activities included in a construction 

schedule consume time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the 

planned early start and finish times. 

2. Predecessor activity is an activity that must be completed before a given activity can 

be started. 

B. Critical Path:  The longest continuous chain of activities through the network schedule that 

establishes the minimum overall Project duration. 
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C. Event:  The starting or ending point of an activity. 

D. Milestone:  A key or critical point in time for reference or measurement. 

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

 

 

END OF DOCUMENT 003113 



ID Task 

Mode

Task Name Duration Start Finish

1 Sitework 111 days Mon 1/6/20 Mon 6/8/20

2 Erosion Control 2 days Mon 1/6/20 Tue 1/7/20

3 Remove Light Poles 1 day Wed 1/8/20 Wed 1/8/20

4 Clearing & Grubbing 1 day Wed 1/8/20 Wed 1/8/20

5 Demo Existing Asphalt & Concrete - Utilities2 days Wed 1/8/20 Thu 1/9/20

6 Underground Domestic & Fire Water 10 days Fri 1/10/20 Thu 1/23/20

7 Underground Gas Line 3 days Fri 1/24/20 Tue 1/28/20

8 Demo Asphalt & Sidewalks 10 days Mon 4/20/20 Fri 5/1/20

9 Asphalt Prep & Paving 10 days Mon 5/4/20 Fri 5/15/20

10 Concrete Curbs & Walks 10 days Mon 5/18/20 Fri 5/29/20

11 Pavement Markings 1 day Mon 5/18/20 Mon 5/18/20

12 Site Signage 2 days Mon 5/18/20 Tue 5/19/20

13 Timber Guardrail 10 days Mon 5/18/20 Fri 5/29/20

14 Grading, Lawn & Plantings 15 days Mon 5/18/20 Fri 6/5/20

15 Bollards 5 days Mon 6/1/20 Fri 6/5/20

16 Flagpole 1 day Mon 6/8/20 Mon 6/8/20

17 Selective Demolition 35 days Mon 1/6/20 Fri 2/21/20

18 Remove Wall Mounted Equipment 1 day Mon 1/6/20 Mon 1/6/20

19 Remove Stairs/Ramp 2 days Tue 1/7/20 Wed 1/8/20

20 Remove Ceilings 2 days Thu 1/9/20 Fri 1/10/20

21 Remove Door and Hardware 1 day Mon 1/13/20 Mon 1/13/20

22 Remove Floor Finish 2 days Tue 1/14/20 Wed 1/15/20

23 Sawcut and Remove Slab - Plumbing 3 days Thu 1/16/20 Mon 1/20/20

24 Sawcut and Remove Slab - Mechanical 3 days Tue 1/21/20 Thu 1/23/20

25 Sawcut and Remove Slab - Electrical 3 days Fri 1/24/20 Tue 1/28/20

26 Sawcut and Remove Slab - Foundations 3 days Wed 1/29/20 Fri 1/31/20

27 Remove Mezzanine and Supports 2 days Wed 1/29/20 Thu 1/30/20

28 Remove Column and Footing 1 day Fri 1/31/20 Fri 1/31/20

29 Sawcut and Remove Masonry Wall 1 day Mon 2/3/20 Mon 2/3/20

30 Remove Studs, GWB & Insulation 1 day Tue 2/4/20 Tue 2/4/20

31 Sawcut Wall for Opening 1 day Wed 2/5/20 Wed 2/5/20

32 Remove Storefront Glazing 1 day Thu 2/6/20 Thu 2/6/20

33 Remove Overhangs 5 days Fri 2/7/20 Thu 2/13/20

34 Remove Foundations and Masonry 6 days Fri 2/14/20 Fri 2/21/20

35 Roofing 48 days Mon 1/6/20 Wed 3/11/20

36 Remove Existing Roofing & Insulation 5 days Mon 1/6/20 Fri 1/10/20

37 Remove Existing Roof Edge 2 days Mon 1/13/20 Tue 1/14/20

38 Install Roof Insulation (Alternate) 4 days Wed 1/15/20 Mon 1/20/20

39 Wood Blocking 3 days Wed 1/15/20 Fri 1/17/20

40 Install Roof Membrane 3 days Mon 1/20/20 Wed 1/22/20

41 Roof Hatch 1 day Wed 1/22/20 Wed 1/22/20

Sitework 6/8

Erosion Control 1/7

Remove Light Poles 1/8

Clearing & Grubbing 1/8

Demo Existing Asphalt & Concrete - Utilities 1/9

Underground Domestic & Fire Water 1/23

Underground Gas Line 1/28

Demo Asphalt & Sidewalks 5/1

Asphalt Prep & Paving 5/15

Concrete Curbs & Walks 5/29

Pavement Markings 5/18

Site Signage 5/19

Timber Guardrail 5/29

Grading, Lawn & Plantings 6/5

Bollards 6/5

Flagpole 6/8

Selective Demolition 2/21

Remove Wall Mounted Equipment 1/6

Remove Stairs/Ramp 1/8

Remove Ceilings 1/10

Remove Door and Hardware 1/13

Remove Floor Finish 1/15

Sawcut and Remove Slab - Plumbing 1/20

Sawcut and Remove Slab - Mechanical 1/23

Sawcut and Remove Slab - Electrical 1/28

Sawcut and Remove Slab - Foundations 1/31

Remove Mezzanine and Supports 1/30

Remove Column and Footing 1/31

Sawcut and Remove Masonry Wall 2/3

Remove Studs, GWB & Insulation 2/4

Sawcut Wall for Opening 2/5

Remove Storefront Glazing 2/6

Remove Overhangs 2/13

Remove Foundations and Masonry 2/21

Roofing 3/11

Remove Existing Roofing & Insulation 1/10

Remove Existing Roof Edge 1/14

Install Roof Insulation (Alternate) 1/20

Wood Blocking 1/17

Install Roof Membrane 1/22

Roof Hatch 1/22
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ID Task 

Mode

Task Name Duration Start Finish

42 Flash Roof Curbs 1 day Mon 3/9/20 Mon 3/9/20

43 Walk Off Pads 2 days Tue 3/10/20 Wed 3/11/20

44 Foundations & Slabs 97 days Wed 1/29/20 Thu 6/11/20

45 Generator Slab 3 days Wed 1/29/20 Fri 1/31/20

46 Foundation Prep - Interior 2 days Mon 2/3/20 Tue 2/4/20

47 Concrete Foundations - Interior 5 days Wed 2/5/20 Tue 2/11/20

48 Foundation Prep - Exterior 2 days Mon 2/24/20 Tue 2/25/20

49 Slab on Grade Prep - Interior 5 days Fri 2/21/20 Thu 2/27/20

50 Concrete Foundations - Exterior 10 days Wed 2/26/20 Tue 3/10/20

51 Concrete Slab on Grade - Interior 10 days Fri 2/28/20 Thu 3/12/20

52 Concrete Aprons 5 days Fri 6/5/20 Thu 6/11/20

53 Structural & Misc. Steel 61 days Fri 2/7/20 Fri 5/1/20

54 Overhead Door Framing 5 days Fri 2/7/20 Thu 2/13/20

55 Skylight Framing 2 days Fri 2/14/20 Mon 2/17/20

56 Structural Steel Framing 10 days Mon 2/24/20 Fri 3/6/20

57 Canopy Framing 3 days Mon 3/9/20 Wed 3/11/20

58 Ships Ladder 1 day Fri 4/24/20 Fri 4/24/20

59 Railings 5 days Mon 4/27/20 Fri 5/1/20

60 Plumbing 129 days Mon 1/6/20 Thu 7/2/20

61 Remove Plumbing Fixtures & Gas Piping 5 days Mon 1/6/20 Fri 1/10/20

62 Underslab Plumbing & Trench Drains 3 wks Tue 1/21/20 Mon 2/10/20

63 In Wall Plumbing 10 days Fri 3/20/20 Thu 4/2/20

64 Plumbing Rough-In 10 days Fri 4/3/20 Thu 4/16/20

65 Roof Drains 2 days Fri 4/3/20 Mon 4/6/20

66 Gas Piping 5 days Fri 4/3/20 Thu 4/9/20

67 Plumbing Fixtures 5 days Wed 6/17/20 Tue 6/23/20

68 Demo Water Service 2 days Wed 7/1/20 Thu 7/2/20

69 Mechanical 124 days Mon 1/6/20 Thu 6/25/20

70 Mechanical Demo 5 days Mon 1/6/20 Fri 1/10/20

71 Temporary Heating 110 days Mon 1/6/20 Fri 6/5/20

72 Radiant Piping 20 days Fri 1/24/20 Thu 2/20/20

73 Rooftop Curbs & Equipment 5 days Mon 3/2/20 Fri 3/6/20

74 Duct Rough-In 30 days Fri 4/3/20 Thu 5/14/20

75 Mechanical Piping 30 days Fri 4/3/20 Thu 5/14/20

76 Mechanical Equipment 30 days Fri 5/15/20 Thu 6/25/20

77 Grilles & Diffusers 5 days Wed 6/17/20 Tue 6/23/20

78 Electrical 122 days Mon 1/6/20 Tue 6/23/20

79 Disconnect Light Pole Power 2 days Mon 1/6/20 Tue 1/7/20

80 Temporary Lighting and Power 120 days Mon 1/6/20 Fri 6/19/20

81 Interior Electrical Demolition 4 wks Mon 1/6/20 Fri 1/31/20

82 New Electrical Service 15 days Mon 1/6/20 Fri 1/24/20

Flash Roof Curbs 3/9

Walk Off Pads 3/11

Foundations & Slabs 6/11

Generator Slab 1/31

Foundation Prep - Interior 2/4

Concrete Foundations - Interior 2/11

Foundation Prep - Exterior 2/25

Slab on Grade Prep - Interior 2/27

Concrete Foundations - Exterior 3/10

Concrete Slab on Grade - Interior 3/12

Concrete Aprons 6/11

Structural & Misc. Steel 5/1

Overhead Door Framing 2/13

Skylight Framing 2/17

Structural Steel Framing 3/6

Canopy Framing 3/11

Ships Ladder 4/24

Railings 5/1

Plumbing 7/2

Remove Plumbing Fixtures & Gas Piping 1/10

Underslab Plumbing & Trench Drains 2/10

In Wall Plumbing 4/2

Plumbing Rough-In 4/16

Roof Drains 4/6

Gas Piping 4/9

Plumbing Fixtures 6/23

Demo Water Service 7/2

Mechanical 6/25

Mechanical Demo 1/10

Temporary Heating 6/5

Radiant Piping 2/20

Rooftop Curbs & Equipment 3/6

Duct Rough-In 5/14

Mechanical Piping 5/14

Mechanical Equipment 6/25

Grilles & Diffusers 6/23

Electrical 6/23

Disconnect Light Pole Power 1/7

Temporary Lighting and Power 6/19

Interior Electrical Demolition 1/31

New Electrical Service 1/24
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Nov 17, '19 Dec 1, '19 Dec 15, '19 Dec 29, '19 Jan 12, '20 Jan 26, '20 Feb 9, '20 Feb 23, '20 Mar 8, '20 Mar 22, '20 Apr 5, '20 Apr 19, '20 May 3, '20 May 17, '20 May 31, '20 Jun 14, '20 Jun 28, '20 Jul 12, '20

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress
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ID Task 

Mode

Task Name Duration Start Finish

83 Site Lighting Layout 5 days Wed 1/8/20 Tue 1/14/20

84 Remove Existing Electrical Service 5 days Mon 1/27/20 Fri 1/31/20

85 Site Lighting 20 days Wed 1/29/20 Tue 2/25/20

86 Generator 60 days Mon 2/3/20 Fri 4/24/20

87 Electrical Rough-In 30 days Tue 3/17/20 Mon 4/27/20

88 Electrical Fixtures 20 days Wed 5/27/20 Tue 6/23/20

89 Fire Suppression 63 days Fri 3/20/20 Tue 6/16/20

90 Fire Suppression Rough-In 10 days Fri 3/20/20 Thu 4/2/20

91 Sprinkler Heads 15 days Wed 5/27/20 Tue 6/16/20

92 Framing & Finishes 127 days Mon 1/6/20 Tue 6/30/20

93 Wall Infills 3 days Mon 1/6/20 Wed 1/8/20

94 Skylights 3 days Tue 2/18/20 Thu 2/20/20

95 Frame Mechanical Room 2 days Fri 3/13/20 Mon 3/16/20

96 Doors and Frames 4 days Mon 3/16/20 Thu 3/19/20

97 Frame Bathroom 3 days Tue 3/17/20 Thu 3/19/20

98 Frame Remaining Walls 10 days Fri 3/20/20 Thu 4/2/20

99 Aluminum & Glass Storefronts 10 days Fri 4/3/20 Thu 4/16/20

100 Wood Blocking 3 days Fri 4/3/20 Tue 4/7/20

101 Equipment Platform 15 days Fri 4/3/20 Thu 4/23/20

102 Insulation & GWB 15 days Wed 4/8/20 Tue 4/28/20

103 Vestibule Joists & Decking 10 days Fri 4/24/20 Thu 5/7/20

104 Finish GWB 15 days Wed 4/29/20 Tue 5/19/20

105 Insulated Metal Panels 2 days Fri 5/8/20 Mon 5/11/20

106 Concrete Masonry Units 15 days Fri 5/8/20 Thu 5/28/20

107 Fire Department Sign 2 days Tue 5/12/20 Wed 5/13/20

108 EIFS 5 days Tue 5/12/20 Mon 5/18/20

109 Paint Roof Deck, Joists & Utilities 5 days Fri 5/15/20 Thu 5/21/20

110 Joint Sealants 5 days Tue 5/19/20 Mon 5/25/20

111 Paint GWB 10 days Wed 5/20/20 Tue 6/2/20

112 FRP Paneling 2 days Wed 5/20/20 Thu 5/21/20

113 Grid & Ceiling Tile, GWB Ceiling 20 days Wed 5/20/20 Tue 6/16/20

114 Overhead Doors 3 days Fri 5/22/20 Tue 5/26/20

115 Flooring 10 days Wed 6/3/20 Tue 6/16/20

116 Floor & Wall Tile 10 days Wed 6/3/20 Tue 6/16/20

117 Window Shades 3 days Wed 6/3/20 Fri 6/5/20

118 Fire Extinguisher Cabinets 1 day Wed 6/3/20 Wed 6/3/20

119 Chainlink Partition 2 days Wed 6/17/20 Thu 6/18/20

120 Casework 5 days Wed 6/17/20 Tue 6/23/20

121 Bathroom Accessories 4 days Wed 6/17/20 Mon 6/22/20

122 Epoxy Floor 10 days Wed 6/17/20 Tue 6/30/20

Site Lighting Layout 1/14

Remove Existing Electrical Service 1/31

Site Lighting 2/25

Generator 4/24

Electrical Rough-In 4/27

Electrical Fixtures 6/23

Fire Suppression 6/16

Fire Suppression Rough-In 4/2

Sprinkler Heads 6/16

Framing & Finishes 6/30

Wall Infills 1/8

Skylights 2/20

Frame Mechanical Room 3/16

Doors and Frames 3/19

Frame Bathroom 3/19

Frame Remaining Walls 4/2

Aluminum & Glass Storefronts 4/16

Wood Blocking 4/7

Equipment Platform 4/23

Insulation & GWB 4/28

Vestibule Joists & Decking 5/7

Finish GWB 5/19

Insulated Metal Panels 5/11

Concrete Masonry Units 5/28

Fire Department Sign 5/13

EIFS 5/18

Paint Roof Deck, Joists & Utilities 5/21

Joint Sealants 5/25

Paint GWB 6/2

FRP Paneling 5/21

Grid & Ceiling Tile, GWB Ceiling 6/16

Overhead Doors 5/26

Flooring 6/16

Floor & Wall Tile 6/16

Window Shades 6/5

Fire Extinguisher Cabinets 6/3

Chainlink Partition 6/18

Casework 6/23

Bathroom Accessories 6/22

Epoxy Floor 6/30
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Project Summary
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Finish-only
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Progress

CONSTRUCTION SCHEDULE

Northwest Fire District

Station 3

2019 Reconstruction Project

10-21-2019

Page 3

Project: 190930 Northwest Fire D

Date: Mon 10/21/19





CSArch Northwest Fire District 
831-1801.00  2019 Reconstruction Project – Station 3  
  
 

EXISTING CONDITION INFORMATION 003119 - 1 

DOCUMENT 003119 - EXISTING CONDITION INFORMATION 

1.1 EXISTING CONDITION INFORMATION 

A. This Document with its referenced attachments is part of the Procurement and 

Contracting Requirements for Project. They provide Owner's information for Bidders' 

convenience and are intended to supplement rather than serve in lieu of the Bidders' 

own investigations. They are made available for Bidders' convenience and information 

but are not a warranty of existing conditions. This Document and its attachments are not 

part of the Contract Documents. The existing condition information will be provided as 

an Appendix to this Volume.   

 

END OF DOCUMENT 003119 
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BID FORM CONTRACT NO. 02 – GENERAL CONSTRUCTION (GC) 

 

BIDDER INFORMATION 

 

COMPANY:                             

  

ADDRESS: ________________________________________________________________________ 

 

           

      

TELEPHONE: (   )                                                                             

 

FACSIMILE:   (   )         

 

CONTACT:             

 

E-MAIL:            

 

BID TO (Owner):          Northwest Fire District 

 664 Lamson Road 

 Baldwinsville, NY   13027 

Attention:  Beckie Wasielewski, Commissioner 

 

PRIME CONTRACT:  Contract No. 02 – General Construction (GC) 

 

PROJECT TITLE:  Northwest Fire District 

    Station 3 – 2019 Reconstruction Project 

ARCHITECTS PROJECT NO.: 831-1801.00 

 

1. Addenda: The Bidder acknowledges receipt of the following Bid Addenda: 

 

No._________    Dated _____________   No._________    Dated _____________  

 

No._________    Dated _____________   No._________    Dated _____________ 

 

No._________    Dated _____________   No._________    Dated _____________ 

 

2. Representations: By making this Bid, the Bidder represents that:  

 

The Bidder (identified above) hereby certifies that they have examined and fully understands 

the requirements and intent of the Bidding and Contract Documents, including Drawings, 
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BID FORM CONTRACT NO. 02 004116.2 - 2 

Project Manuals, and Addenda; and proposes to provide all labor, material, and equipment 

necessary to complete the Work on, or before, the dates specified in the Agreement for the 

Bid of: 

 

 

Base Bid: ________________________________________________________________ $_______________________________ 
                                    (Words)                               (Figures)   

In case of discrepancy, written word governs.  

3. Alternates: 

Alternate No. 2: Add fit-up of Day Room 

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

Alternate No. 3: Add fit-up of East Bunk Rooms, associated Toilet Rooms, Storage 

Room, and Meeting Room. 

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

Alternate No. 4: Add Reconstruction of paved drive from Oswego Street. 

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

Alternate No. 5: Add complete removal and replacement of existing insulation on 

roof deck based on unit price below.  

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

 

4. Unit Prices: The Bidder proposes to provide Work at the following unit prices, in accordance 

with specification Section 012200 Unit Prices; 

a. Remove and Replace Unsatisfactory Soil              $__________________ per LF 

b. Remove and Replace Saturated Roof Insulation             $__________________ per LF  



CSArch   Northwest Fire District  

831-1801.00  Station 3 – 2019 Reconstruction Project  

 

BID FORM CONTRACT NO. 02 004116.2 - 3 

c. Trench Rock and Replace with Soil                    $__________________ per LF  

d. Cut and Patch Concrete Slabs-on-Grade              $__________________ per LF 

e. Miscellaneous and Structural Steel              $__________________ per LF 

5. Bid Security: Attached hereto is Bid Security in the form of (circle correct form) Bid Bond, 

Certified Check, Cash in the amount of five (5%) percent of the written Base Bid amount. 

6. Time of Commencement and Completion: The Bidder agrees to commence Work on the 

stipulated starting date(s) and will substantially complete the Work in accordance with the 

project schedule stipulated in specification Section 003113 Preliminary Schedules. 

7. Rejection of Bids: The Bidder acknowledges that the Owner reserves the right to waive any 

informality in, or to reject any or all Bids. 

8. Execution of Contract: If notice of the acceptance of this Bid is mailed, telegraphed, or 

otherwise delivered to the undersigned within forty-five (45) days after the date of the Bid 

Opening, or any time thereafter, the undersigned will, within ten (10) working days after the 

receipt of the form of Agreement, execute and deliver the Contract. 

9. Site Visit:  By initialing at the end of this paragraph the Bidder acknowledges visiting the 

project Site as requested by the Bidding Documents. 

 

 

_______________________________________________________________________________________________                           
                                                                                   (Name-Printed)             Initials) 

 

10. Signature: _______________________________________________________________________________________________ 
              (Signature)                                                 (Date) 

     

________________________________________________________________________ 
       (Name – Printed) 

 

________________________________________________________________________ 
            (Title – Printed)        

 

11. Attachments:  As itemized in the “Instructions to Bidders” for a complete Bid Form include 

the following: 

 

a. Bid Form 

b. Resolution 

c. Non-Collusive Bid Affidavit 

d. Iran Divestment Act Affidavit 

e. Bid Security 
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BID FORM CONTRACT NO. 02 004116.2 - 4 

12. Supplementary Bid Information: If apparent lowest Bidder upon Bid Opening, submit in 

accordance with the “Instruction to Bidders” within 3 working days the following: 

 

a. Draft Schedule of Values (cost breakdown) 

b. Proposed Subcontractor List 

c. Proposed Substitution List 

d. Proposed Project Manager & Superintendent Resumes 

e. Itemized list of Work to be self-performed 

f. Contractor’s Qualification Statement – AIA Document A305, 1986 edition 

 

 

END OF DOCUMENT 004116.2 
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BID FORM CONTRACT NO. 03 – MECHANICAL CONSTRUCTION (MC) 

 

BIDDER INFORMATION 

 

COMPANY:                             

  

ADDRESS: ________________________________________________________________________ 

 

           

      

TELEPHONE: (   )                                                                             

 

FACSIMILE:   (   )         

 

CONTACT:             

 

E-MAIL:            

 

BID TO (Owner):          Northwest Fire District 

 664 Lamson Road 

 Baldwinsville, NY   13027 

Attention:  Beckie Wasielewski, Commissioner 

 

PRIME CONTRACT:  Contract No. 03 – Mechanical Construction (MC) 

 

PROJECT TITLE:  Northwest Fire District 

    Station 3 – 2019 Reconstruction Project 

ARCHITECTS PROJECT NO.: 831-1801.00 

 

1. Addenda: The Bidder acknowledges receipt of the following Bid Addenda: 

 

No._________    Dated _____________   No._________    Dated _____________  

 

No._________    Dated _____________   No._________    Dated _____________ 

 

No._________    Dated _____________   No._________    Dated _____________ 

 

2. Representations: By making this Bid, the Bidder represents that:  

 

The Bidder (identified above) hereby certifies that they have examined and fully understands 

the requirements and intent of the Bidding and Contract Documents, including Drawings, 
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BID FORM CONTRACT NO. 03 004116.3 - 2 

Project Manuals, and Addenda; and proposes to provide all labor, material, and equipment 

necessary to complete the Work on, or before, the dates specified in the Agreement for the 

Bid of: 

 

 

Base Bid: ________________________________________________________________ $_______________________________ 
                                    (Words)                               (Figures)   

In case of discrepancy, written word governs.  

3. Alternates: 

Alternate No. 2: Add fit-up of Day Room 

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

Alternate No. 3: Add fit-up of East Bunk Rooms, associated Toilet Rooms, Storage 

Room, and Meeting Room. 

ADD TO the BASE BID the sum of: 

_______________________________________________________________                   $_________________________ 
  (Words)       (Figures) 

 

5. Bid Security: Attached hereto is Bid Security in the form of (circle correct form) Bid Bond, 

Certified Check, Cash in the amount of five (5%) percent of the written Base Bid amount. 

6. Time of Commencement and Completion: The Bidder agrees to commence Work on the 

stipulated starting date(s) and will substantially complete the Work in accordance with the 

project schedule stipulated in specification Section 003113 Preliminary Schedules. 

7. Rejection of Bids: The Bidder acknowledges that the Owner reserves the right to waive any 

informality in, or to reject any or all Bids. 

8. Execution of Contract: If notice of the acceptance of this Bid is mailed, telegraphed, or 

otherwise delivered to the undersigned within forty-five (45) days after the date of the Bid 

Opening, or any time thereafter, the undersigned will, within ten (10) working days after the 

receipt of the form of Agreement, execute and deliver the Contract. 

9. Site Visit:  By initialing at the end of this paragraph the Bidder acknowledges visiting the 

project Site as requested by the Bidding Documents. 

 

 

_______________________________________________________________________________________________                           
                                                                                   (Name-Printed)             Initials) 
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10. Signature: _______________________________________________________________________________________________ 
              (Signature)                                                 (Date) 

     

________________________________________________________________________ 
       (Name – Printed) 

 

________________________________________________________________________ 
            (Title – Printed)        

 

11. Attachments:  As itemized in the “Instructions to Bidders” for a complete Bid Form include 

the following: 

 

a. Bid Form 

b. Resolution 

c. Non-Collusive Bid Affidavit 

d. Iran Divestment Act Affidavit 

e. Bid Security 

12. Supplementary Bid Information: If apparent lowest Bidder upon Bid Opening, submit in 

accordance with the “Instruction to Bidders” within 3 working days the following: 

 

a. Draft Schedule of Values (cost breakdown) 

b. Proposed Subcontractor List 

c. Proposed Substitution List 

d. Proposed Project Manager & Superintendent Resumes 

e. Itemized list of Work to be self-performed 

f. Contractor’s Qualification Statement – AIA Document A305, 1986 edition 

 

 

END OF DOCUMENT 004116.3 
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http://www.labor.ny.gov/workerprotection/publicwork/PWContents.shtm




































































https://documentsondemand.aia.org/


























































http://www.adobe.com/
http://www.bluebeam.com/




































































http://www.aluminum.org/
http://www.aaadm.com/
http://www.aabc.com/
http://www.aamanet.org/
http://www.transportation.org/
http://www.aatcc.org/
http://www.airbarrier.org/
http://www.abma-dc.org/
http://www.concrete.org/
http://www.concrete-pipe.org/
http://www.aeic.org/
http://www.afandpa.org/
http://www.aga.org/


http://www.agc.org/
http://www.domensino.com/AHA
http://www.aham.org/
http://www.asphaltinstitute.org/
http://www.aia.org/
http://www.aisc.org/
http://www.steel.org/
http://www.aitc-glulam.org/
http://www.alsc.org/
http://www.amca.org/
http://www.ansi.org/
http://www.aosaseed.com/
http://www.archprecast.org/
http://www.apawood.org/


http://www.api.org/
http://www.arhinet.org/
http://www.asphaltroofing.org/
http://www.asce.org/
http://www.ashrae.org/
http://www.asme.org/
http://www.asse-plumbing.org/
http://www.astm.org/
http://www.awci.org/
http://www.awinet.org/


http://www.awpa.com/
http://www.aws.org/
http://www.awwa.org/
http://www.buildershardware.com/
http://www.bia.org/
http://www.bicsi.org/
http://www.bifma.org/
http://www.bissc.org/
http://www.carpetcushion.org/
http://www.copper.org/
http://www.chemicalfabricsandfilm.com/
http://www.cganet.com/
http://www.cellulose.org/
http://www.cisca.org/
http://www.cispi.org/


http://www.chainlinkinfo.org/
http://www.coolroofs.org/
http://www.pbmdf.com/
http://www.carpet-rug.com/
http://www.crsi.org/
http://www.csa.ca/
http://www.csa-international.org/
http://www.caststone.org/
http://www.csinet.org/
http://www.cedarbureau.org/
http://www.cti.org/
http://www.dhi.org/
http://www.eia.org/
http://www.eima.com/


http://www.ejcdc.org/
http://www.ejma.org/
http://www.esda.org/
http://www.fiba.com/
http://www.fmglobal.com/
http://www.fmglobal.com/
http://www.floridaroof.com/
http://www.fluidsealing.com/
http://www.fsc.org/
http://www.gypsum.org/
http://www.glasswebsite.com/
http://www.greenseal.org/
http://www.geosynthetic-institute.org/


http://www.pumps.org/
http://www.hpva.org/
http://www.hpwhite.com/
http://www.internationalbadminton.org/
http://www.icea.net/
http://www.icri.org/
http://www.iec.ch/
http://www.ieee.org/
http://www.iesna.org/
http://www.iest.org/
http://www.igcc.org/
http://www.igmaonline.org/
http://www.iliai.com/


http://www.iso.ch/
http://www.isfanow.org/
http://www.intertek.com/
http://www.itu.int/home
http://www.kcma.org/
http://www.lightning.org/
http://www.mbma.com/
http://www.maplefloor.org/
http://www.metalframingmfg.org/
http://www.mhia.org/
http://www.marble-institute.com/
http://www.paintinfo.com/


http://www.mss-hq.com/
http://www.naamm.org/
http://www.nace.org/
http://www.nadca.com/
http://www.aahperd.org/nagws/
http://www.naima.org/
http://www.nbgqa.com/
http://www.ncaa.org/
http://www.ncma.org/
http://www.ncpi.org/
http://www.ncta.com/
http://www.nebb.org/
http://www.necanet.org/
http://www.nelma.org/
http://www.nema.org/


http://www.netaworld.org/
http://www.nfhs.org/
http://www.nfpa.org/
http://www.nfrc.org/
http://www.glass.org/
http://www.natlhardwood.org/
http://www.nlga.org/
http://www.nrca.net/
http://www.nrmca.org/
http://www.nsf.org/
http://www.nssga.org/
http://www.ntma.com/
http://www.nwfa.org/


http://www.pci.org/
http://www.pdca.com/
http://www.pdionline.org/
http://pgi-tp.cee.uiuc.edu/
http://www.landcarenetwork.org/
http://www.post-tensioning.org/
http://www.boltcouncil.org/
http://www.rfci.com/
http://www.calredwood.org/
http://www.sae.org/
http://www.sdi.org/
http://www.steeldoor.org/
http://www.sefalabs.com/


http://www.sgcc.org/
http://www.siaonline.org/
http://www.steeljoist.org/
http://www.smainfo.org/
http://www.smacna.org/
http://www.sprayfoam.org/
http://www.spib.org/
http://www.spri.org/
http://www.ssina.com/
http://www.sspc.org/
http://www.steeltank.com/
http://www.swrionline.org/
http://www.tileusa.com/


http://www.tiaonline.org/
http://www.masonrysociety.org/
http://www.tpinst.org/
http://www.turfgrasssod.org/
http://www.tileroofing.org/
http://www.ul.com/
http://www.uni-bell.org/
http://www.usgbc.org/
http://www.usitt.org/
http://www.wastec.org/
http://www.wclib.org/
http://www.windowcoverings.org/
http://www.wdma.com/


http://www.wmmpa.com/
http://www.wwpa.org/
http://www.iapmo.org/
http://www.iccsafe.org/
http://www.icc-es.org/
http://www.usace.army.mil/
http://www.cpsc.gov/


http://www.commerce.gov/
http://www.defense.gov/
http://www.energy.gov/
http://www.epa.gov/
http://www.faa.gov/
http://www.fcc.gov/
http://www.fda.gov/
http://www.gsa.gov/
http://www.hud.gov/
http://www.lbl.gov/
http://www.nist.gov/
http://www.osha.gov/


http://www.state.gov/
http://gulliver.trb.org/
http://www.usda.gov/
http://www.usps.com/
http://www.access-board.gov/
http://www.gpoaccess.gov/cfr/index.html
http://dodssp.daps.dla.mil/


http://www.dsp.dla.mil/
http://www.gsa.gov/
http://www.wbdg.org/ccb
http://www.access-board.gov/
http://www.nybfuinstitute.org/
http://www.dec..ny.gov/
http://www.dec.ny.gov/permits/6054.html
http://www.labor.state.ny.us/


http://www.dos.state.ny.us/
http://www.nysdot.gov/
http://www.health.state.ny.us/
http://www.emsc.nysed.gov/facplan/




















http://admin.arcat.com/users.pl?action=UserEmail&company=Ram+Board&coid=46237&rep=&fax=818-848-0099&message=RE:%20Spec%20Question%20(01560ram):%20%20&mf=
http://admin.arcat.com/users.pl?action=UserEmail&company=Ram+Board&coid=46237&rep=&fax=818-848-0099&message=RE:%20Spec%20Question%20(01560ram):%20%20&mf=
http://www.ramboard.com/


























































































































































































































































































































































































http://www.specagent.com/LookUp/?ulid=1525&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824785&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824787&mf=04&src=wd












































































































http://www.specagent.com/Lookup?ulid=7578
http://www.specagent.com/Lookup?uid=123457003362
http://www.specagent.com/Lookup?uid=123457003364
http://www.specagent.com/Lookup?uid=123457003367




































































http://www.spraypolyurethane.com/
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